Completion Report

1	Name of Wok	General Publilc Toilet and Septage Maintenance in ward No 14, T.Dasarahalli Sub Division
2	Sanctioned Estimate No.& Date	
3	Head of Acount which is Chargeable	P-3294
4	Enstrument Order No. & Date	EE/DD/WO/ 35 /20-21, Dt.30.05.2020
5	Name of Contractor	Ranganna K M
6a	Time Stipulated for Completion of work	90 days
b	Delay in execulation of work	
7	Measurement recorded in MB	4885
	Page No	488476 to 488480
8	check Measurment of the Asst Exe. Eng./ Exe.Eng. On	
9	Name of the Office / Official incharge of the work	Asst.Executive Enginner T.Dasarahalli Sub Division
10	a)Assistant Engineer	Venkatrshappa
	b) Asst. Exe. Engineer	B R Ranganath

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings (Rs)
2.50			

1) Certified that the above work has been Completed within the stipulated time nited in the

2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered

3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER
Ward No.14

ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB-DIVISION

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division Bangalore-73